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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         

SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  

         
         
                The total cost of this contract was increased by $148,391.77 from $560,963.63 (EST) 
to $709,355.40 (EST). 
  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 4001  
                The option status has changed from Option to Option Exercised.  
                The MILSTRIP has changed from N6227118RC3AG03 to N6227122RC06NA1.  
 
        SUBCLIN 400101 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
400101     $0.00  
 FOR FUNDING PURPOSE ONLY 

CPFF 
MILSTRIP: N6227122RC06NA1 
PURCHASE REQUEST NUMBER: N6227122RC06NA1 
 

 

 ESTIMATED COST $0.00 
 FIXED FEE $0.00 

 TOTAL EST COST + FEE 
$0.00 

 ACRN AJ 
CIN: N6227122RC06NA1400101 
 

$124,531.77 
 

      
 
        SUBCLIN 400102 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
400102     $0.00  
 FOR FUNDING PURPOSE ONLY 

CPFF 
MILSTRIP: N6227122RC06OA1 
PURCHASE REQUEST NUMBER: N6227122RC06OA1 
 

 

 ESTIMATED COST $0.00 
 FIXED FEE $0.00 

 TOTAL EST COST + FEE 
$0.00 

 ACRN AK 
CIN: N6227122RC06OA1400102 
 

$23,860.00 
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SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 400101: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 400102: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $148,391.77 from 
$560,963.63 to $709,355.40.  
         
SUBCLIN 400101: 
Funding on SUBCLIN 400101 is initiated as follows:  
          
        ACRN: AJ  
          
        CIN: N6227122RC06NA1400101  
          
        Acctng Data: 1721804 22M3 233 6227P   056521 2D 3030MN  
          
        Increase: $124,531.77  
          
        Total: $124,531.77  
          
        Cost Code: 27122RC06NA1  
         
SUBCLIN 400102: 
Funding on SUBCLIN 400102 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: N6227122RC06OA1400102  
          
        Acctng Data: 1721804 22M3 233 6227P   056521 2D 9090MN  
          
        Increase: $23,860.00  
          
        Total: $23,860.00  
          
        Cost Code: 27122RC06OA1  
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(End of Summary of Changes)  
 
 
 




